

ANSA McAL Group

IT Asset Lifecycle — Factorial IT Implementation

Client: ANSA McAL Group · ~6,000 employees · 48 operating companies · Caribbean

Platform: Factorial IT · HRIS System of Record: SAP SuccessFactors · Identity: Microsoft 365

Commercial: POC ~500 employees / ~1,000 devices · Ramp to ~10,000 by Jun 2027 · Kick-off: October 2026 · First invoice: January 2027

POC mandatory (macOS · Windows · iOS · Android BYOD + company-owned) before January 2027 go-live

Professional Services: USD 5,000 fixed — billed once at kick-off (October 2026)

1. PURPOSE

This package defines the delivery approach to migrate IT asset lifecycle operations (request, approval, procurement, registration, deployment, transfer, recovery, retirement and disposal) from the current SysAid-centric model onto Factorial IT, with SAP SuccessFactors remaining the System of Record for people and organisation data.

Existing governance intent, mandatory fields, approvals and evidence requirements are preserved where Factorial IT native capability supports them. Configuration uses native Factorial IT capability only. Custom development is out of scope. Platform capability constraints (notably Android corporate Zero-Touch and buyback/acceptance boundaries) are stated explicitly below so scope matches what can be delivered in 2026–2027.

2. SCOPE

Item	Detail
In scope	ITAM/CMDB, MDM (macOS, Windows, iOS corporate enrolment paths; Android BYOD Work Profile + company-owned staged provisioning/remote wipe), Joiner/Mover/Leaver (JML) automation from SuccessFactors, procurement and equipment catalogue, inventory (including network hardware as accessories), SaaS/license management, asset-related ticketing, remote assistance, approvals, reporting, audit trail, asset governance.
Out of scope	Payroll; core HR record-keeping; ITIL-process service management (incident/problem separation, SLA timers and escalation, change management, CMDB impact modelling — remains in SysAid); network infrastructure redesign; non-IT facility assets; Android zero-touch automatic enrollment (roadmap item with no committed date); native employee buyback/staff-offer workflow with Finance approval and payment handling; signature capture and acceptable-use acknowledgement.
In scope (Android)	Remote lock on all enrolled Android devices; remote wipe on company-owned Android (console action within offboarding task); BYOD disenrollment removing company data while leaving personal data untouched. Company-owned handsets enrolled via staged provisioning flow — not zero-touch.
Sponsor	Group CIO
Business owner	Group Head of IT Operations
Duration	October 2026 kick-off through hypercare exit (POC → Go-live → gradual rollouts → BAU)

2.1 Ticketing

ITIL-process service management remains in SysAid. Asset-related requests, approvals and remediation are worked as tickets in Factorial IT:

- Tickets: title, description, priority, due date, assignee, requester (opened on behalf of), tags, child tasks
- Comments: internal (admins/assignee only) or public
- Related objects: device, employee, identity, order, shipment or SaaS application
- Remote assistance: auto-installs on targeted devices; sessions start from the device page without user codes or passwords; logged for audit
- Not included: ITIL problem management, SLA timers and escalation ladders, change management, or CMDB impact modelling.

2.2 Out of scope clarifications

Topic	Position
ITIL-process service management	Incident/problem separation, SLA timers, change management and CMDB impact modelling remain in SysAid. Factorial IT covers asset-related requests and remediation via tickets (see §2.1).
Network infrastructure redesign	Permanently excluded. Network hardware may be inventoried as accessories; inventorying a switch is not designing a network.
Non-IT facility assets	Excluded — no facilities-management semantics (depreciation, space or maintenance management).
Android zero-touch enrollment	Excluded. Company-owned handsets use staged provisioning; zero-touch is a roadmap item with no committed date.
Staff offer / buyback	No native employee-facing offer, valuation engine, Finance approval chain or payment handling. Runs as a ticket with tasks; Finance approval outside the platform.
Handover acceptance	No signature capture or acceptable-use acknowledgement. Handover recorded against onboarding ticket — not a signed acceptance.
Disposal / resale geography	ANSA nominates local disposal vendors; Factorial IT carries the evidence trail.

2.3 Platform capability matrix

The current SysAid framework assumes full Zero-Touch and remote wipe across all OS families, including Android corporate Zero-Touch. This package scopes delivery to what Factorial IT supports today and through Phase 1.

Capability	macOS	Windows	iOS	Android (Phase 1)
Zero-Touch / automatic enrolment	In scope (Viable / Complete)	In scope (Viable / Complete)	In scope (Viable / Complete)	Out of scope — corporate Zero-Touch (coming soon; no committed date)
Android Work Profile (BYOD)	Not applicable — Work Profile is Android-specific. macOS / Windows / iOS use their own MDM enrolment paths.	—	—	In scope — account-driven Work Profile isolation
JML-driven provisioning	In scope	In scope	In scope	Partial — staged provisioning / Work Profile enrol; zero-touch not relied upon
Remote lock / wipe (offboarding)	In scope	In scope	In scope	Company-owned: full remote wipe in scope (console action). BYOD: disenroll only — no full-device wipe
Inventory / visibility	In scope	In scope	In scope	In scope — Work Profile and company-owned devices visible and managed

Android corporate provisioning gaps are addressed through BYOD Work Profile enrolment per Factorial IT's current BYOD capability statement. Corporate Zero-Touch automatic enrollment is excluded from this programme with no committed delivery date. Company-owned Android remote wipe is available today as a console action; API-driven wipe automation is not committed in Phase 1.

3. ARCHITECTURAL DECISIONS

#	Decision	Rationale
AD-01	SAP SuccessFactors is the sole System of Record for people data.	No dual maintenance of employee/org data; HR events drive asset actions.
AD-02	Factorial IT is the sole system of record for asset operations.	One operational surface for ITAM, MDM, procurement, SaaS and evidence.
AD-03	Permissions follow Central / Regional / Local IT, plus HR, Finance and InfoSec.	Matches ANSA's operating model; least privilege by company and region.
AD-04	Native configuration only — no custom code.	Lower TCO and cleaner BAU handover.
AD-05	Gradual rollout by cohort and geography. No big-bang cutover.	Contains risk; allows controlled rollback per cohort.
AD-06	Two policies: Equipment Policy (entitlement) and Purchasing Policy (spend controls).	Separates "who gets what" from "who authorises spend".

#	Decision	Rationale
AD-07	POC on macOS / Windows / iOS / Android BYOD is a hard gate before January 2027 go-live.	Validates all in-scope MDM paths before scaling beyond the POC cohort.
AD-08	Android Phase 1 = BYOD Work Profile in scope; company-owned remote wipe (console) in scope; corporate Zero-Touch excluded (no date commitment).	Scope matches deliverable capability; avoids inventing Android delivery timelines the platform has not committed.

4. TARGET ARCHITECTURE

Figure 1 — System context (one-way people data; Factorial IT as asset operations hub)

Employees / Managers Requests · approvals · self-service	→	SAP SuccessFactors People · org · cost centre · manager <i>System of Record</i>	↓ events	Factorial IT ITAM · MDM · Procurement · SaaS · JML · Evidence
MDM macOS · Win · iOS Android BYOD + Corp (QR)		Vendors Catalogue / PO		SaaS Licenses
			←	Microsoft 365 SSO · MFA · groups → RBAC

Figure 2 — Joiner / Mover / Leaver flow. Corporate devices on macOS / Windows / iOS receive automated wipe/lock. Android: remote lock on all enrolled devices; company-owned remote wipe (console) or BYOD disenrollment on termination.

1. SF event Hire · Transfer · Termination	→	2. Factorial IT Automation rule fires	→	3. Action Onboard / reassign / recover + Android wipe / disenroll	→	4. Evidence Logged · auditable
---	---	---	---	--	---	--

5. DELIVERY PHASES

Phase	When	Objective	Exit
0 — Planning	Early Oct 2026	Charter, Steering, RAID, comms; lock Android BYOD boundary	Charter signed
1 — Discovery	Oct 2026	Nine workshops (condensed calendar); signed inputs; OS estate split (corp vs BYOD Android)	Workshop outputs signed
2 — Design + Configure	Oct–Nov 2026	Solution blueprint; RBAC, catalogue, workflows, MDM paths including Android Work Profile	Design approved
3 — SF Integration + POC	Nov–Dec 2026	Employee sync + JML events in staging; prove enrolment, JML, evidence on all four OS paths	POC criteria met
Gate	Dec 2026	Steering POC sign-off	Mandatory before go-live
4 — Official Go-live	Jan 2027	Production cutover for POC cohort (~500 employees / ~1,000 devices)	POC cohort live
5 — Gradual Rollouts	Jan–Jun 2027	Add cohorts by geography until ~10,000 devices	Scale target reached
6 — Hypercare & BAU	From Jun 2027	Stabilise; runbook handover; SysAid asset module retirement per cohort	Operational acceptance

5.1 Discovery workshops

#	Workshop	Output
1	Asset Governance	Lifecycle states, mandatory attributes, evidence points; local disposal vendor nomination (Caribbean)
2	Procurement & Catalogue	Equipment Policy, Purchasing Policy, country catalogues
3	Joiner / Mover / Leaver	JML design and event-to-automation map
4	Security & Compliance	MDM baseline, RBAC matrix, retention rules
5	Identity & SSO	IdP, SSO and SCIM decisions
6	MDM Operations	Device groups, enrolment paths for macOS / Windows / iOS; Android Enterprise binding via Microsoft 365; BYOD Work Profile and company-owned QR enrolment

#	Workshop	Output
7	SaaS & Licenses	SaaS register, approval and reclamation rules
8	Reporting	KPI list and dashboard definitions
9	SuccessFactors Integration	Field map, event contract, error handling

6. CALENDAR ROADMAP (BY QUARTER)

Figure 3 — Delivery vs. commercial calendar. No platform subscription until January 2027. Professional Services billed once at kick-off (USD 5,000). POC sign-off gates go-live.

Platform complimentary (Oct–Dec 2026) · PS USD 5,000 once (Oct 2026) · Subscription billing starts (Jan 2027)

Quarter	Month	Delivery / commercial focus
Q4 2026 · COMPLIMENTARY	October ★	Kick-off · Planning + Discovery · PS invoice USD 5,000 (full amount)
	November	Configure + SF integration · POC validation
	December	POC review · Steering sign-off · Go-live readiness
Q1 2027 · BILLABLE	January ★	First platform invoice · Official go-live · POC cohort live
	February	Rollout A — Trinidad
	March	Rollout B — Barbados / Guyana
Q2 2027 · BILLABLE	April–May	Rollouts C–D
	June	~10,000 devices target · Hypercare start
Q3 2027+ · BILLABLE	July+	BAU steady state · SysAid asset retired per cohort · Quarterly true-up

6.1 Rollout sequence

Figure 4 — No big-bang. POC Steering sign-off is required before January 2027 go-live. Each arrow is a Go / No-Go gate.

POC ~500 emp · ~1k devices Oct–Dec 2026 All 4 OS paths	→	Go-live Jan 2027 POC cohort	→	Rollout A Trinidad Jan–Feb 2027	→	Rollout B Barbados + Guyana Feb–Mar 2027	→	C–D Remaining Apr–Jun 2027 → 10k devices
--	---	--	---	--	---	---	---	--

Gate	Entry	Rollback / boundary
POC	Design approved; sample fleet on macOS / Windows / iOS / Android BYOD	No go-live without Steering POC sign-off
Go-live	POC signed; MDM baseline signed; SF sync stable	SysAid shadow mode; JML kill-switch
Rollout A	Go-live exit met	Per-company revert to SysAid
Rollouts B–D	Prior cohort exit	Per-cohort Go / No-Go; quarterly true-up aligns cost to devices

7. SECURITY & RACI

- Admin access via enterprise IdP (Microsoft 365) with MFA; roles scoped by company / region.
- Internal Audit: read-only. Break-glass accounts: named, MFA-hardened, periodically reviewed.
- Every status change, approval and evidence upload is logged (actor, timestamp, before/after).
- MDM baseline for macOS, Windows, iOS and Android BYOD signed by InfoSec before POC sign-off.
- Steering monthly; Working Group weekly. POC sign-off is a hard gate before January 2027 go-live.

Activity	A	R	C / I
Programme approval	CIO	PMO	CISO, Finance, HR, Procurement
SAP SF integration	PMO	Solution Architect + HR / SF	InfoSec, Central IT
MDM baseline	CISO	Solution Architect + Central IT	Regional IT
Rollout execution	PMO	Central / Regional / Local IT	HR, InfoSec, Procurement

Activity	A	R	C / I
BAU operations	CIO	Central / Regional / Local IT	HR, InfoSec, Finance, Procurement

8. DELIVERABLES

Project deliverables below. Platform inclusions and Professional Services inclusions are listed here once (they are not repeated in §9 Investment).

#	Deliverable	Phase	Sign-off
D01	Statement of Work / this package	0	CIO
D02	Project Charter & Governance	0	Steering
D03	Communication Plan	0	PMO
D04	Discovery workshop outputs	1	Working Group
D05–D06	Equipment Policy · Purchasing Policy	1–2	CIO / CFO delegate
D07–D09	Solution Design · SF Integration · Security Baseline	2 / 3	Steering / HR / CISO
D10–D11	Target Operating Model · Configuration Runbook	2–3	CIO / Central IT
D12	POC Sign-off Pack	3	Steering
D13–D14	Test / Rollout / Hypercare packs	4–6	Business leads / Steering / CIO
D15	Risk Register & RACI (live)	0–6	Steering

Included in platform • ITAM / CMDB • MDM connectors (macOS, Windows, iOS, Android BYOD + company-owned wipe) • Asset-related ticketing & remote assistance • JML automations • Procurement / catalogue • SaaS visibility • Approvals & audit trail	Included in Professional Services (USD 5,000) • Phases 0–3 delivery (POC scope) • 9 Discovery workshops • SF integration design & build support • POC validation and go-live readiness • Rollout runbooks & training foundation
---	--

9. INVESTMENT

Commercial schedule · All figures in USD

All commercial figures in this section are in United States dollars (USD). Platform list price: USD 10 per managed device / month. POC assumption: ~1,000 managed devices, ramping to ~10,000 by June 2027. Implementation (Professional Services) for this programme: **USD 5,000 fixed** (Phases 0–3 POC scope), billed **once at kick-off**.

Kick-off in October 2026. Platform complimentary Oct–Dec 2026 (no subscription charge). Implementation paid in **one instalment of USD 5,000 in October 2026**. First platform invoice January 2027 at USD 6 per managed device per month, with quarterly true-up as devices ramp.

Implementation fee

Item	Amount
Professional Services — Phases 0–3 POC scope (fixed)	USD 5,000
Payment plan (October 2026 kick-off)	1 × USD 5,000 (full amount at once)

Figure 5 — Commercial timeline (USD · October start)

Oct Kick-off Platform USD 0 PS USD 5,000	→	Nov Configure + POC Platform USD 0 PS —	→	Dec POC sign-off Platform USD 0 PS —	→	Jan ★ First platform invoice USD 6 × enrolled devices ex. USD 6,000 @ 1k
---	---	---	---	--	---	--

Commercial terms

Item	List	ANSA offer
Platform — per managed device / month	USD 10	USD 6 per device for the initial 12 billable months
Device assumption	—	POC ~1,000 devices; ramp to ~10,000 by Jun 2027 (quarterly true-up)
Kick-off target	—	October 2026 (order form signed on or before 31 Oct 2026)
Complimentary platform	—	1 Oct – 31 Dec 2026 (3 months). No platform subscription.
First billable platform month	—	January 2027 → USD 6 × enrolled devices (e.g. ~USD 6,000 at 1,000 devices; true-up as ramp progresses)
Minimum subscription term	—	12 billable months (Jan 2027 – Dec 2027)
Professional Services	—	USD 5,000 once at kick-off (October 2026)
Year 2+ renewal	—	Subject to renewal negotiation

What ANSA pays when

Month	Platform (ramp)	Professional Services	Cash out (that month)
Oct 2026	USD 0	USD 5,000 (full)	USD 5,000
Nov 2026	USD 0	—	USD 0
Dec 2026	USD 0	—	USD 0
Jan 2027	~USD 6,000 (ex. 1,000 devices @ USD 6)	—	~USD 6,000
Feb–Jun 2027	USD 6 × enrolled devices (ramp to 10k)	—	Per true-up schedule
Jul 2027+	USD 6 × enrolled devices	—	Quarterly true-up

During Oct–Dec the client has zero platform subscription — only the single implementation payment (USD 5,000 in October). From January 2027, platform billing applies at USD 6 per enrolled device, with quarterly true-up as the ramp progresses.

Year-1 snapshot (ramp to 10,000 devices · all USD)

Line	Amount
Platform Oct–Dec 2026 (complimentary)	USD 0
Platform Jan–Dec 2027 @ USD 6 (ramp to 10k)	~USD 549,000 (indicative ramp)
Implementation (USD 5,000 once at kick-off)	USD 5,000
Total cash Year 1 (platform + PS)	~USD 554,000

Commercial conditions

1. Order form / MSA signed on or before 31 October 2026.
2. Minimum term of 12 billable months from January 2027.
3. POC device floor: ~1,000; ramp target ~10,000 by Jun 2027; quarterly true-up to actual enrolled devices.
4. Oct–Dec complimentary period applies to platform subscription only. The Professional Services fee (USD 5,000) is due once at kick-off in October 2026.
5. If the engagement is cancelled before Dec 2026 POC sign-off, the Professional Services fee remains due for work already delivered; unused complimentary months are not convertible to cash.